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Fri, Apr 15

Delivery - 55 J -

“-“Mean there is no date in DMS

Firm

Denotes package is in a firm week. Can only be
changed by the plant

Delivery - IT Mon, May 2 Fri, Apr 29

Red dates mean that the DMS date does not
match the SchedulePro Date

Delivery - IT -5 &

Means the task is within the firm week
and it locked by the plant. Once the
date passes it will automatically
complete

Weekly Capacity

11-Apr 1B-Apr 25-Apr 2-May S-May 16-May

BLH 2.75 3.75 4.00 1.25 2.25 1.50
BLN 9.75 8.50 9.25 6.25 11.00 12.75
BELS 7.75 8.73 15.00 18.00 4.50 T.25
BLW 2.00 6.73 11.50 475 14.00 T.00

Shows a summary of package
requests by division for a 6 week
window.
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